

**STOWE TOWNSHIP
ENGINEER'S STATUS REPORT
REMINGTON & VERNICK
Regular Meeting February 12, 2018**

1. Commissioners Action Request

None

2. Grant Applications

- A. Allegheny Places SALDO Grant** – We are updating the grant application as discussed at a meeting with Allegheny County on February 6, 2018. An updated Planning Consultant RFP has been sent to Allegheny County for review and will be posted on the Pennsylvania Planning Association website as requested.
- B. Norwood Park (DCNR)** – An application was submitted on April 12, 2017 for the PA DCNR Park Rehabilitation and Development grant application for ADA improvements and other upgrades to Norwood Park. Correspondence from DCNR was received stating that the project qualifies for the grant, however funding is not available at this time. We will continue to keep in contact with DCNR to determine when grant funding will be available for this project.
- C. ALCOSAN G.R.O.W Grant** – Stowe Township has received a grant in the amount of \$173,900 for the Fleming Avenue Green Infrastructure Project, which will account for approximately 72% of the total cost.
- D. PA Watershed & Restoration Grant** – Stowe Township has received a \$200,000 Watershed Restoration and Protection Program grant to remediate erosion on Tunnel Way.
- E. PA Small Water & Sewer Grant** – Stowe Township has been awarded \$150,000 for Stowe Ave sewer line and under-drain replacement.

3. Capital Projects

- A. Tunnel Way Stormwater Improvements** - Design of the project is ongoing. Project has been submitted to the various state agencies for their review.
- B. CDBG Year 42 – 150/152 Orchard St. Demolition** – The project has been awarded to Jadell Minniefield Construction Services, Inc. in the amount of \$18,625.00. A pre-construction meeting was held on January 10, 2018. Notice to proceed was issued by the Char West COG and work can begin any time after March 9, 2018.

- C. CDBG Year 43 – 901-915 Ridge Ave. Demolition** – The project has been awarded to Continental Construction in the amount of \$68,000. A pre-construction meeting has been scheduled for March 20, 2018.
- D. Wasteload Management Report for Operating Year 2017** – The annual report was completed and submitted to ALCOSAN by the March 2, 2018 deadline.
- E. Fleming Avenue Green Infrastructure (ALCOSAN GROW Grant)** – The site survey has been completing and we are moving forward on the design.

4. Development Review Projects

- A. Brooktrout Development** – Work is ongoing.
- B. Pittsburgh Curling Club** – Work on the project will be starting shortly.
- C. R&D Coating** – Work is ongoing.
- D. CSX Development** – We are currently working with CSX and the Township Solicitor to provide the Township access easements on the property for maintenance of the sewer system.
- E. Mancini's Bakery** – The Site Plan Application is under review and is anticipated to be on the agenda at the Planning Commission meeting on March 29, 2018.